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From: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
To: Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Kesler, Kimberly SES OASN (I&E) BRAC


PMO; Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E)
Cc: Lansdale, Lawrence L CIV OASN (I&E) BRAC PMO West; Hellman, David H CAPT OASN (I&E) BRAC PMO; Gilkey,


Douglas E CIV OASN (I&E) BRAC PMO West; Mach, Richard G CIV OASN (I&E); Willrich, Vanessa C CTR OASN
(I&E) BRAC PMO; Tye, Robert W CDR OASN(FM&C) FMB


Subject: RE: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter"s Point Cleanup Costs
Date: Thursday, March 8, 2007 1:36:00 PM


All, We have been working on these questions and here's where we are at this point!  Caution is definitely required
since we will essentially daylight that we will not be following the budget figures in the Congressional rollout brief. 
The roll out brief reflects our budget profile prior to our current must-fund exercise FY07- , FY08-
must-fund profile FY07- , FY08- . Roger, probably needs to scrub these answers again, sorry but it is a
dicey business!  Rob has been patiently waiting and I think we are on the hook to discuss these next Monday.  V/R,
Laura 
___________________
1.  Complete cost to clean-up each of the 6 parcels of land (cost for each parcel). 
Cost to complete estimates are tied to specific remediation sites at each base.  While we can calculate costs for each
parcel we do not release these numbers when an early transfer is considered, as those costs will need to be
negotiated.  The most recent Annual Report to Congress reflects the  cost to complete the HP program.


The recent 49ers proposal is anticipated to add approximately to the total cost to complete. 


2.  True need for clean-up in FY-08?  What was the Navy's sustained plan to clean Hunter's Point?  Why is it 
in FY-08?  (Concern that OMB or OSD are not allowing the Navy to move faster)
Since 2003, the Navy has spent more than  in cleanup at Hunters Point as we sought to accelerate cleanup
using available land sale revenue.  As we have nearly depleted the land sale revenue, we have scaled back to a more
customary level of funding at HP.  Given current budgetary constraints, the Navy will support the legal requirements
of  and strive to continue to accelerate.


3.  How much has the Navy received in LSR? 
The Navy has received $1,126M in prior BRAC LSR and has been using to finance, in part or in whole, the BRAC
program each fiscal year since FY03.


4.  How much has the Navy obligated in LSR?
The remaining Navy LSR of $530.5M is budgeted for FY07-FY09. (Steered clear of obligation number because the
data was weird.)


5.  Does any of the $60M received by DoD in the HJRes 20 go towards Hunter's Point?
Allocation of the additional $60M in pending OSD decision, and will be included in the spend plan report due to
Congress by 15 March.


6.  What is the Navy's baseline budget for Hunter's Point? 
The Navy has spent close to $400M at Hunters Point.  With  planned in FY07 and a FY08+ cost to complete
of  due to the recent recognition of low level radioactive waste, and overall affordability, the Navy is
considering alternative approaches to reduce costs and speed up cleanup and disposal.  Accordingly, a baseline
budget for HP is not available.
 


-----Original Message-----
From: Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E)
Sent: Sunday, March 04, 2007 13:59
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West; Hellman, David H CAPT OASN (I&E) BRAC PMO;
Mach, Richard G CIV OASN (I&E); Kesler, Kimberly SES OASN (I&E) BRAC PMO; Gilkey, Douglas E CIV
OASN (I&E) BRAC PMO West; Lansdale, Lawrence L CIV OASN (I&E) BRAC PMO West
Subject: FW: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point


(b) (5) (b) (5)
(b) (5) (b) (5)


(b) (5)


(b) (5)


(b) (5)


(b) (5)


(b) (5)


(b) (5)


(b) (5)







Cleanup Costs


Tough questions.  Here's my stab.  High stakes poker here, so we need to make sure leadership is on board.
Rog


-----Original Message-----
From: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Sent: Friday, March 02, 2007 21:30
To: Hellman, David H CAPT OASN (I&E) BRAC PMO; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West;
Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Mach, Richard G CIV OASN (I&E)
Cc: Kesler, Kimberly SES OASN (I&E) BRAC PMO; Lansdale, Lawrence L CIV OASN (I&E) BRAC PMO West
Subject: FW: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point
Cleanup Costs


All, Here's an initial start on the answers to these questions.  In some cases, we didn't answer what they asked.  The
obligation data that Renee provided didn't seem to reflect all the LSR to date, so pls look how we tried to address it
and give me your thoughts.  I don't know if all the LSR we have kept track of can be found in any official database. 
Roger, hoping to hear a lot from you here to keep us safe and sound!  Laura


-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Thursday, March 01, 2007 13:17
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Subject: RE: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point
Cleanup Costs


Laura:
This is all Michael pushing through Pelosi.  Because he can't get a commitment from the 49ers, his new focus is that
Early Transfer is good for the Navy and City even if the 49ers don't come because it gets the property out of Navy
ownership and into development.  He's trying to show that his schedule is not much of an additional cost to the
Navy.  What gets lost is the planned schedule is much longer than he shows.


A start on the answers is attached.  Maybe we should delete all the 49ers reference since she didn't specifically ask
for that.
R/
Doug


----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Thursday, March 01, 2007 7:42
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Schulman, Andrew LCDR
OLA, LA-6; Schregardus, Donald R. SES DASN (Environment) Pentagon, , BF986; Mach, Richard G CIV OASN
(I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Kesler, Kimberly SES OASN (I&E) BRAC PMO;
Nees, Dale M CAPT OASN FM&C FMBE; Latrash, Frederick CDR OASN(FM&C) FMBE; St Andre, Lisa M.
CIV
Subject: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point Cleanup
Costs


Laura,


Could use your assistance in gathering the information requested by Rep. Pelosi's office.


Asked for the following 6 questions:
1.  Complete cost to clean-up each of the 6 parcels of land (cost for each parcel).







2.  True need for clean-up in FY-08?  What was the Navy's sustained plan to clean Hunter's Point?  Why is it 
in FY-08?  (Concern that OMB or OSD are not allowing the Navy to move faster) 3.  How much has the Navy
received in LSR?
4.  How much has the Navy obligated in LSR?
5.  Does any of the $60M received by DoD in the HJRes 20 go towards Hunter's Point?
6.  What is the Navy's baseline budget for Hunter's Point? 


Can we turn this request around quickly?  Can you send me a copy of the brief, I don't have the electrons?


Appreciate your help.


v/r,
Rob


CDR Rob Tye, CEC, USN
Appropriations Liaison/Family Housing Budget Analyst Office of the Assistant Secretary of the Navy (FM&C)
1000 Navy Pentagon, Room 4C355 Washington D.C. 20350-1100


Office Phone:  703-692-1986
Office Fax:  703-692-7345
Cell Phone:  
E-Mail:  robert.tye@navy mil


(b) (5)


(b) (6)
















 


  


 


                                                                                                               


    


-----Original Message-----
From: Kito, Melanie R CIV NAVFAC SW
Sent: Thursday, January 10, 2008 17:51
To: Cummins, John M CIV NAVFAC SW; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Bui, An H
CIV OASN (I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: FW: early transfer schedule &
Importance: High


 Can you guys help out with this?


Mel


-----Original Message-----
From: Hall, Steve [mailto:steve hall@ttemi.com]
Sent: Wednesday, January 09, 2008 10:21
To: Kito, Melanie R CIV NAVFAC SW
Subject: RE: early transfer schedule &
Importance: High


(b) (5)







Melanie,
I need to know which technical/construction related reports can be completed after the FOSET public comment
period. This is critical. The City comments state that all documents supporting the FOSET must be complete or at
draft final stage when the FOSET goes out for public review. The comments specifies the ETCA, LUC, AOC and
RMP. This implies that all completion reports will also be near completion when the FOSET goes to public review.
The City's modified schedule shows only the UC2 closeout report and the Parcel 49 groundwater treatment going
past the FOSET/transfer documents.


I need a quick response please.


Steve


________________________________


From: Kito, Melanie R CIV NAVFAC SW [mailto:melanie.kito@navy mil]
Sent: Thu 1/3/2008 1:01 PM
To: Hall, Steve
Subject: FW: early transfer schedule &


-----Original Message-----
From: Amy Brownell [mailto:Amy.Brownell@sfdph.org]
Sent: Thursday, January 03, 2008 12:38
To: Kito, Melanie R CIV NAVFAC SW
Cc: Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: early transfer schedule &


OK to talk tomorrow about ET sched timeline but can you call me today about some modified ideas on the
interim/contingency parking solutions so you can start thinking about them?
has to do with the attached map that you sent me in beginning of December vs. just using planned permanent areas
as contingency thx a


             "Kito, Melanie R


             CIV NAVFAC SW"


             <melanie kito@nav
To
             y mil>                    "Amy Brownell"


                                       <Amy.Brownell@sfdph.org>, "Forman,
             01/03/2008 11:51          Keith S CIV OASN (I&E) BRAC PMO


             AM                        West" <keith.s forman@navy.mil>


cc


Subject







                                       RE: early transfer schedule &


Amy,


We are working on that today and will have a better answer for you soon.
Lets talk more tomorrow regarding timeline.


Melanie


-----Original Message-----
From: Amy Brownell [mailto:Amy.Brownell@sfdph.org]
Sent: Thursday, January 03, 2008 11:01
To: Forman, Keith S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW
Subject: early transfer schedule &


Keith and Melanie:


Happy New Year


are one or both of you around today?
need to talk about your timeline for modifications to early transfer schedule and also a couple of issues related to
contingency or interim parking solution - both issues somewhat urgent because we have promised some info to NFL
reps by Jan 15 and so we need answers from you before then so we can take that info reformat and put in memo
we're writing to them.


please call me at my desk


thanks,
Amy Brownell, P.E.
San Francisco Health Department
1390 Market St., Suite 910
San Francisco, CA 94102
415-252-3967
fax 415-252-3964
amy.brownell@sfdph.org


(See attached file: parking areas orientation_without topo.pdf)
















From: Cummins, John M CIV NAVFAC SW
To: Kito, Melanie R CIV NAVFAC SW; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Bui, An H CIV OASN


(I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV OASN (I&E)
BRAC PMO West; Callaway, Rex CIV NAVFAC SW


Subject: RE: early transfer schedule &
Date: Monday, January 14, 2008 10:16:53 AM


ATTORNEY CONFIDENTIALITY NOTICE --PROTECTED MATERIAL The information contained in this
email and any accompanying attachments constitutes attorney work product and/or attorney-client privileged advice.
This information is legally privileged and protected from disclosure under the Freedom of Information (FOIA), 5
USC 552, is for official use only and, should not be forwarded or released to unauthorized persons.
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-----Original Message-----
From: Kito, Melanie R CIV NAVFAC SW
Sent: Thursday, January 10, 2008 17:51
To: Cummins, John M CIV NAVFAC SW; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Bui, An H
CIV OASN (I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West


(b) 
(5)







Subject: FW: early transfer schedule &
Importance: High


 Can you guys help out with this?


Mel


-----Original Message-----
From: Hall, Steve [mailto:steve hall@ttemi.com]
Sent: Wednesday, January 09, 2008 10:21
To: Kito, Melanie R CIV NAVFAC SW
Subject: RE: early transfer schedule &
Importance: High


Melanie,
I need to know which technical/construction related reports can be completed after the FOSET public comment
period. This is critical. The City comments state that all documents supporting the FOSET must be complete or at
draft final stage when the FOSET goes out for public review. The comments specifies the ETCA, LUC, AOC and
RMP. This implies that all completion reports will also be near completion when the FOSET goes to public review.
The City's modified schedule shows only the UC2 closeout report and the Parcel 49 groundwater treatment going
past the FOSET/transfer documents.


I need a quick response please.


Steve


________________________________


From: Kito, Melanie R CIV NAVFAC SW [mailto:melanie.kito@navy mil]
Sent: Thu 1/3/2008 1:01 PM
To: Hall, Steve
Subject: FW: early transfer schedule &


-----Original Message-----
From: Amy Brownell [mailto:Amy.Brownell@sfdph.org]
Sent: Thursday, January 03, 2008 12:38
To: Kito, Melanie R CIV NAVFAC SW
Cc: Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: early transfer schedule &


OK to talk tomorrow about ET sched timeline but can you call me today about some modified ideas on the
interim/contingency parking solutions so you can start thinking about them?
has to do with the attached map that you sent me in beginning of December vs. just using planned permanent areas
as contingency thx a


             "Kito, Melanie R


             CIV NAVFAC SW"


             <melanie kito@nav







To
             y mil>                    "Amy Brownell"


                                       <Amy.Brownell@sfdph.org>, "Forman,
             01/03/2008 11:51          Keith S CIV OASN (I&E) BRAC PMO


             AM                        West" <keith.s forman@navy.mil>


cc


Subject
                                       RE: early transfer schedule &


Amy,


We are working on that today and will have a better answer for you soon.
Lets talk more tomorrow regarding timeline.


Melanie


-----Original Message-----
From: Amy Brownell [mailto:Amy.Brownell@sfdph.org]
Sent: Thursday, January 03, 2008 11:01
To: Forman, Keith S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW
Subject: early transfer schedule &


Keith and Melanie:


Happy New Year


are one or both of you around today?
need to talk about your timeline for modifications to early transfer schedule and also a couple of issues related to
contingency or interim parking solution - both issues somewhat urgent because we have promised some info to NFL
reps by Jan 15 and so we need answers from you before then so we can take that info reformat and put in memo
we're writing to them.


please call me at my desk







thanks,
Amy Brownell, P.E.
San Francisco Health Department
1390 Market St., Suite 910
San Francisco, CA 94102
415-252-3967
fax 415-252-3964
amy.brownell@sfdph.org


(See attached file: parking areas orientation_without topo.pdf)












From: Kesler, Kimberly SES OASN (I&E) BRAC PMO
To: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E)
Cc: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Subject: Re: Hunters Pt Costs; need some numbers
Date: Monday, April 23, 2007 6:42:42 AM


Wow!  That's insane!  We need an additional  for FY08!   to ensure prkg and utilities progress to
meet the 2011 deadline.  We'll put the numbers in the format requested...  V/R, kk


-----Original Message-----
From: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E)
To: Kesler, Kimberly SES OASN (I&E) BRAC PMO
Sent: Mon Apr 23 05:30:39 2007
Subject: Hunters Pt Costs; need some numbers


Kimberly,


I had an interesting call Saturday with Sen. Feinstein. According to her, the City wants Rep. Pelosi to come up with
 and Sen. Feinstein to come up with to add to our reported to have sufficient funds for FY08. I told


her that from what I had, that. Would not get us close to what we needed to meet the City/49ers schedule. I told her I
would try to get her specific numbers today. Her premise, and one she said she reiterated to the Mayor, is: do the
stadium pad and the utility corridor first and do the rest later. I told her there were probably some other minimum
costs we would have to keep funding, but I wasn't sure.


Would you please get me a set of budget estimates for the above premise arranged like this?


           FY08        FY09          FY10
LSR        37.0            0.0            0.0


For stad add'l


Other non stad


Total Req'd


We'll probably need explanations of what is in each category and why.


Thanks.
--------------------------
Sent from my BlackBerry Wireless Handheld


(b) (5) (b) (5)


(b) (5) (b) (5) (b) (5)












From: Kesler, Kimberly SES OASN (I&E) BRAC PMO
To:
Cc: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Klimek,


Ann CIV OASN (I&E) BRAC PMO West
Subject: Re: Potential Questions from Feinstein
Date: Sunday, April 29, 2007 2:14:04 PM


Doug,
Thanks for the heads up and the concise statement of positions.  I will pass up the chain.  Thanks again, kk


-----Original Message-----
From: 
To: Kesler, Kimberly SES OASN (I&E) BRAC PMO
CC: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO
West; Klimek, Ann CIV OASN (I&E) BRAC PMO West
Sent: Sat Apr 28 19:05:16 2007
Subject: Potential Questions from Feinstein


Kimberly:
Michael Cohen called me on Friday concerned about Mr. Arny telling Feinstein  is needed for FY08.  He said
Feinstein called the Mayor and suggested that Hunters Point was not going to work.  I think he will push back to
Feinstein and we may get some more questions about why this cannot work with less money.  Just  a heads up
should Mr. Arny get another call.


City Position:
City is working diligently with the Navy and regulators to find significant cost savings (  by leaving the deep
RAD lines in place encased in concrete) and can be flexible with the May 2009 date (move to Aug 2009).  This
means that less money is needed in FY08 to make the proposal work.  City will ask for the  required for the
stadium bowl to be split between FY08 and FY09,  each year. 


Navy Position:
It is very early in discussions on cost savings with the regulators and there is no guarantee that we can actually save
money or that it would be such a large amount.  Lennar has already said they don't want the Rad lines left in place. 
A three month schedule shift is not expected to significantly impact the funding required.  Anything less than 
in FY08 and the May or Aug 2009 deadline must be moved.  Parcel B would also be excluded from the first phase. 
We will do all that we can with whatever funding is available.  No matter how the effort is divided,  is
needed to complete.  If we only get  a year it's 8 years to finish (~2015).


I am out of the office on Monday but will be available by cell .
R/
Doug


________________________________


See what's free at AOL.com <http://www.aol.com?ncid=AOLAOF00020000000503> .


(b) (5)


(b) (5)
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From: McFadden, Patricia A CIV OASN (I&E) BRAC PMO West
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Larson,


Elizabeth A CIV OASN (I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R
CIV NAVFAC SW


Cc: Appell, Bruce P CIV OASN (I&E) BRAC PMO West; Cummins, John M CIV NAVFAC SW; Carsillo, William R CIV
OASN (I&E) BRAC PMO West


Subject: Speaker Pelosi Press Conference at HPS
Date: Thursday, January 3, 2008 2:47:35 PM


The press Conference at HPS to discuss the funding appropriation went very well this morning.  Senator
Feinstein, Mayor Newsom, Supervisor Maxwell, and several other SFRA and Mayor's office reps were also there. 
There were several community representatives as well. 


All the above named folks spoke and several news cameras were present.  The big message was progress for the
community and successful redevelopment whether the 49ers end up there or not.


The only Navy dig was a statement that we only funded per year before the Conveyance Agreement in 2004
which is inaccurate.  It was all part of tooting their own horn about getting past and current funding.  They did note
that environmental cleanup is already happening and progress was already being made. 


One question from the community was about Parcel E and the citizens' request that the landfill waste be removed, 
Pelosi gave a political answer about making sure their investment in Parcel D is not hindered by other Parcels. 


Mayor Newsom was then out here at TI for a Office of Emergency Management Press Conference with the Mayors
of Oakland and San Jose, reps from the Coast Guard and other agencies to talk about progress on coordinated
responses for future emergencies. 


(b) (5)


(b) (5)












From: Nicole Franklin
To: j3ho@pge.com
Subject: URGENT REQUEST: Acceleration of PG&E work at the former Hunters Point Naval Shipyard
Date: Friday, November 2, 2007 5:11:31 PM


Good afternoon Jimi,


Per our telephone conversation today, I am seeking your assistance to help
expedite a permit application that was submitted to PG&E by the United
States Department of the Navy (the "Navy").  Below is a brief summary of
the work that the Navy would like PG&E to perform at the former Hunters
Point Naval Shipyard (the "Shipyard") by Friday, November 9, 2007.


At the request of the City and County of San Francisco ("the City"), the
Navy has accelerated its environmental remediation work on Parcel D of the
Shipyard (see the attached map) in order to expedite the clean up and
transfer of Parcel 49 - which is the potential site of the 49ers stadium.
The Navy's remediation work includes the base-wide removal of the
stormwater and sanitary sewer systems.  In order for the Navy's work to
occur, PG&E must de-energize the overhead electrical lines along Cochrane
Street so that the power poles can be cut down.  To maintain the Navy's
current schedule, PG&E would need to conduct this work no later than
November 9, 2007.  PG&E is aware of the Navy's request, as Navy staff
submitted the permit application to PG&E on October 26, 2007.


The Navy's contact at PG&E is Wilfred Francis Albovias, Industrial Power
Engineer (415-695-3351 or cell ).  Mel Ascension of the Navy
spoke with Mr. Albovias regarding the Navy's scheduled.  Mr. Albovias was
unable to provide Mr. Ascension with a date certain of when PG&E would be
able to conduct work.


This is a very important project for the City, and more specifically, the
Bayview Hunters Point community.  The Navy and the City have worked
cooperatively to agree on a remediation schedule that will accelerate the
transfer of the potential site for the 49ers stadium.  We need PG&E to
commit to conducting this scope of work by November 9th in order for the
Navy to maintain its clean up schedule.  We had a very similar situation in
May 2005 where PG&E, the City and the Navy worked cooperatively  to
expedite PG&E's electrical work on Shipyard Parcel B.  In this instance,
PG&E's cooperation  allowed the Navy to maintain its clean up schedule and
the Parcel B tenants to regain access to their spaces in short order.


Additionally, the Navy's next project will occur on H Street and Spear
Avenue on Parcel 49.  The Navy will submit a permit application to PG&E for
this work very soon.  The scope of work for this project requires PG&E to
de-energize the existing lines along these streets and re-route them.  The
Navy needs this work to occur by December 14.


The Mayor's Office and I truly appreciate your quick response to our
request.   It would be great if you could arrange a conference call on
Monday with the appropriate PG&E representative, Navy staff and the City's
engineer staff to determine which day next week PG&E can conduct the
required work.  I can be contacted at to set up that call.


(b) (6)


(b) (6)







I look forward to speaking with you on Monday.


________________________________________
NICOLE Y. FRANKLIN
Project Manager - Hunters Point Shipyard Project Area
San Francisco Redevelopment Agency
One South Van Ness, 5th Floor
San Francisco, California 94103
nicole franklin@sfgov.org
(415) 749-2592
(415) 749-2565 Fax












From: Nicole Franklin
To: j3jo@pge.com
Subject: URGENT REQUEST: Acceleration of PG&E work at the former Hunters Point Naval Shipyard
Date: Friday, November 9, 2007 8:34:51 AM


Good morning Jimi,


Per my voicemail, neither the Navy nor I have heard from a PG&E
representative regarding the commencement of the work that PG&E agreed to
perform today on Cochrane Street at the former Hunters Point Shipyard.  Can
you please call me this morning (cell ) and provide me with the
contact information for the appropriate PG&E representative who can work
with the Navy, the City's Department of Public Works and me to coordinate
the PG&E scope of work summarized in my email below.


Many thanks for your help on this project.


________________________________________
NICOLE Y. FRANKLIN
Project Manager - Hunters Point Shipyard Project Area
San Francisco Redevelopment Agency
One South Van Ness, 5th Floor
San Francisco, California 94103
nicole franklin@sfgov.org
(415) 749-2592
(415) 749-2565 Fax


                                                                          
             Nicole                                                       
             Franklin/REDEV/SF                                            
             GOV                                                        To
                                       j3ho@pge.com                       
             11/02/2007 05:10                                           cc
             PM                                                           
                                                                   Subject
                                       URGENT REQUEST: Acceleration of    
                                       PG&E work at the former Hunters    
                                       Point Naval Shipyard               
                                                                          
                                                                          
                                                                          
                                                                          
                                                                          
                                                                          


Good afternoon Jimi,


Per our telephone conversation today, I am seeking your assistance to help
expedite a permit application that was submitted to PG&E by the United
States Department of the Navy (the "Navy").  Below is a brief summary of
the work that the Navy would like PG&E to perform at the former Hunters


(b) (6)







Point Naval Shipyard (the "Shipyard") by Friday, November 9, 2007.


At the request of the City and County of San Francisco ("the City"), the
Navy has accelerated its environmental remediation work on Parcel D of the
Shipyard (see the attached map) in order to expedite the clean up and
transfer of Parcel 49 - which is the potential site of the 49ers stadium.
The Navy's remediation work includes the base-wide removal of the
stormwater and sanitary sewer systems.  In order for the Navy's work to
occur, PG&E must de-energize the overhead electrical lines along Cochrane
Street so that the power poles can be cut down.  To maintain the Navy's
current schedule, PG&E would need to conduct this work no later than
November 9, 2007.  PG&E is aware of the Navy's request, as Navy staff
submitted the permit application to PG&E on October 26, 2007.


The Navy's contact at PG&E is Wilfred Francis Albovias, Industrial Power
Engineer (415-695-3351 or cell ).  Mel Ascension of the Navy
spoke with Mr. Albovias regarding the Navy's scheduled.  Mr. Albovias was
unable to provide Mr. Ascension with a date certain of when PG&E would be
able to conduct work.


This is a very important project for the City, and more specifically, the
Bayview Hunters Point community.  The Navy and the City have worked
cooperatively to agree on a remediation schedule that will accelerate the
transfer of the potential site for the 49ers stadium.  We need PG&E to
commit to conducting this scope of work by November 9th in order for the
Navy to maintain its clean up schedule.  We had a very similar situation in
May 2005 where PG&E, the City and the Navy worked cooperatively  to
expedite PG&E's electrical work on Shipyard Parcel B.  In this instance,
PG&E's cooperation  allowed the Navy to maintain its clean up schedule and
the Parcel B tenants to regain access to their spaces in short order.


Additionally, the Navy's next project will occur on H Street and Spear
Avenue on Parcel 49.  The Navy will submit a permit application to PG&E for
this work very soon.  The scope of work for this project requires PG&E to
de-energize the existing lines along these streets and re-route them.  The
Navy needs this work to occur by December 14.


The Mayor's Office and I truly appreciate your quick response to our
request.   It would be great if you could arrange a conference call on
Monday with the appropriate PG&E representative, Navy staff and the City's
engineer staff to determine which day next week PG&E can conduct the
required work.  I can be contacted at  to set up that call.


I look forward to speaking with you on Monday.


________________________________________
NICOLE Y. FRANKLIN
Project Manager - Hunters Point Shipyard Project Area
San Francisco Redevelopment Agency
One South Van Ness, 5th Floor
San Francisco, California 94103
nicole franklin@sfgov.org
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From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Klimek, Ann CIV OASN (I&E) BRAC PMO West
Subject: City of SF Memo to Feinstein
Date: Wednesday, January 24, 2007 4:36:35 PM


Laura:
We have reviewed the Memo from the City of San Francisco to Senator Feinstein and have the following concerns:


1.  The City asserts that all radiological contamination would be removed prior to transfer.  While this is our goal,
removal of all contamination in the required timeline may not be physically possible.  If removal is not possible, the
City may need to obtain a license from Nuclear Regulatory Commission for any waste left in place.


2.  The City's timeline for obtaining the acreage for surface parking is late 2011.  Our accelerated cleanup estimate is
mid 2012.  This issue will need to be worked.


3.  The City assumes that conveyance of Parcel B could stay on track for 2010.  The effort and funding required to
cleanup and convey Parcels for stadium construction precludes us from all but minimal progress on the remaining
parcels.   We will look at adding Parcel B to the Early Transfer.


4.  The City wants transfer of the stadium and parking footprints only and does not want transfer of the landfill or
adjacent shoreline claiming unique cleanup challenges or uncharacterized sites.  The cleanup issues are well
characterized and consistent across the parcel.  It would be difficult to surgically clean and transfer only the
construction footprint.  Not including these areas in early transfer would likely orphan the parcels with no likelihood
of conveyance in the future.


A Navy issue is the required funding to meet this timeline (conveyance 5 years from now).  Total funding is
estimated at , which is  more than the current cost to complete for these parcels.  Most of this would
need to be funded within the first 3 years.  This would require reprioritization of approximately  of FY07
funds.  Funding for FY08 and FY09 would need to be almost  each year.


R/
Doug


Douglas Gilkey, AICP
Base Closure Manager
Hunters Point - Treasure Island - Barbers Point
BRAC PMO West, 1455 Frazee Road, Suite 900
San Diego, CA 92108-4310


619-532-0949 Phone
619-532-0983 Fax
douglas.gilkey@navy.mil
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From: Kito, Melanie R CIV NAVFAC SW
To: Gilkey, Douglas E CIV OASN (EI&E), BRAC PMO West; Macchiarella, Thomas L CIV OASN (EI&E), BRAC PMO


West; Callaway, Rex CIV NAVFAC SW; Cummins, John M CIV NAVFAC SW; Larson, Elizabeth A CIV OASN (EI&E),
BRAC PMO West; Forman, Keith S CIV OASN (EI&E), BRAC PMO West; "Giangiuli, Jeff"; Tim Mower
(Tim.Mower@ttemi.com); Hall, Steve -- EMI


Subject: Comments on RMP
Date: Saturday, August 21, 2010 3:24:21 PM


Team,


Below are comments from Rex, John and Jeff.  Does anyone else have any?  Our response back to Amy is a month
late, if anybody cares.  My comments are located at the end of this email.  I am sure Amy is going to love me for
adding in new comments....


I did not add the following Rex comment since they aren't really intended for the SFRA.  If you would like to
discuss these, then we can on Monday.
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Melanie Kito  <")>))><
Lead Remedial Project Manager for Hunters Point Shipyard
1455 Frazee Rd Suite 900
San Diego, CA  92108
619-532-0787 W  619-532-0780 Fax
619-743-8352 Cell












From: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West
To: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Cummins, John M CIV NAVFAC SW; Callaway, Rex CIV


NAVFAC SW; Liotta, Rita M CIV WEST Counsel
Subject: FW: BCT agenda for April 22
Date: Monday, April 21, 2008 3:20:35 PM


 FYI, the HPS ET schedule is moving ...


-----Original Message-----
From: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West
Sent: Monday, April 21, 2008 15:18
To: 'Hall, Steve'
Cc: Kito, Melanie R CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: BCT agenda for April 22


 Thanks Steve.
The 49er ET schedule looks good.
I have a few comments that should be addressed before the BCT sees it tomorrow.


1. The deed execution date needs to be moved back to November 2009.


2.  The CDR package can begin earlier.  We should only need a week or so to put the parts together once they are
approved at the local level (by parts I mean the draft final ET docs that end on 6/8/09).  Also, there isn't any note in
the schedule regarding the EROA, that's fine for now.  We'll figure out where to put it later.


3.  Just so you all know, it appears to me that the FOSL/LIFOC schedules are a mix of two different strategies.  I'm
not worried about fixing them at this time.  I think more discussion is needed internally.


4.  I envision that we might insert an escrow process, at a later date.


5.  In the near future we'll probably be able to adjust the start of the ETCA process sooner than is shown.  It's fine
for now.


6.  On the first page, the FFA amendment has totally wrong dates.  I'm not sure if it's just a 2008 vs 2009 error or
not.  But the FFA amendment might as well mimic the AOC schedule.


Thanks,
Thomas M.


P.s. I ran out of time to check the NEPA schedule with Patrick.  It's probably fine the way it is.  I'm not worried
about it at this time.


-----Original Message-----
From: Hall, Steve [mailto:steve hall@ttemi.com]
Sent: Sunday, April 20, 2008 11:54
To: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; 
Cc: Kito, Melanie R CIV NAVFAC SW
Subject: RE: BCT agenda for April 22


I've put the updated HPS early transfer schedule on the TTEMI ftp site. I've added the revisions for the draft final
transfer documents only to Parcel 49. Thomas, please review how I've done this and for which documents. The
schedul reflects finalizing the reports within 2 weeks after the Governor signs the CDR package. If you agree with
the changes, I'll do similar to the Parcel B transfer documents.


I have to wait until I'm back in the office tomorrow before I can create a pdf version of the document, as I can't do it
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with my laptop. The Microsoft Project version is on the ftp site.


The ftp site and file are as below. You will need to enter the user name and password to access the site. The
password is changed every two weeks.


ftp://ftp.ttemi.com


user name:  
password: 


file: HPS Draft Early Transfer Project Schedule 042008 mpp


Steve
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From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
To: Kito, Melanie R CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Walden, Mark L CIV


NAVFAC SW; Pearce, Ralph E CIV NAVFAC SW
Subject: FW: EPA HQ inquiry on HP cleanup
Date: Thursday, June 14, 2007 2:09:11 PM


FYI only


Douglas Gilkey, AICP
Base Closure Manager
Hunters Point - Treasure Island - Barbers Point
BRAC PMO West, 1455 Frazee Road, Suite 900
San Diego, CA 92108-4310


619-532-0949 Phone
619-532-0983 Fax
douglas.gilkey@navy.mil


-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Thursday, June 14, 2007 13:58
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Klimek, Ann CIV OASN (I&E) BRAC PMO West; Lansdale, Lawrence L CIV OASN (I&E) BRAC PMO
West
Subject: EPA HQ inquiry on HP cleanup


John Chesnutt just called and said he got a data call from EPA HQ to answer some congressional questions on HP
and the 49ers scenario.  He was asked: 1) status of the site, NPL, RCRA…; 2) what cleanup issue; 3) cleanup
timing; and 4) cost to complete.  I provided the party line "  to through FY06 spent and  to complete". 
I also let him know the  estimated pricetag for the 49ers and that it included  in acceleration costs.
R/
Doug


Douglas Gilkey, AICP
Base Closure Manager
Hunters Point - Treasure Island - Barbers Point BRAC PMO West, 1455 Frazee Road, Suite 900 San Diego, CA
92108-4310


619-532-0949 Phone
619-532-0983 Fax
douglas.gilkey@navy.mil
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From: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
To: Tye, Robert W CDR OASN(FM&C) FMB
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Kesler, Kimberly SES OASN (I&E) BRAC PMO;


Hellman, David H CAPT OASN (I&E) BRAC PMO; Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC,
OASN(I&E); Lansdale, Lawrence L CIV OASN (I&E) BRAC PMO West; Mach, Richard G CIV OASN (I&E); Willrich,
Vanessa C CTR OASN (I&E) BRAC PMO; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West


Subject: FW: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter"s Point Cleanup Costs
Date: Monday, March 12, 2007 5:27:00 PM


Rob, Here are the long-awaited answers.  Hope the briefs that Doug forwarded were helpful as well.  Laura


1.  Complete cost to clean-up each of the 6 parcels of land (cost for each parcel). 
Cost to complete estimates are tied to specific remediation sites at each base.  While we can calculate costs for each
parcel we do not release these numbers when an early transfer is considered, as those costs will need to be
negotiated.  The most recent Annual Report to Congress reflects the  cost to complete the HP program.


The recent 49ers proposal is anticipated to add approx.  to the total cost to complete.  The  that is
required to cleanup the stadium footprint includes the approx.  additional cost.  The reasons behind this are as
follows:


- The  increase is the result of a) use of accelerated treatment technologies; and b) additional labor, lab and
equipment hours to meet the schedule. Aggressive treatment technologies for groundwater and PCBs would be
utilized in order to meet the 3-5 year schedule.  To strive to meet the goal of having the radiological contamination
removed, two removal teams would be required. This would increase laboratory time for sample testing and labor
hours for the additional team and soil handling.   


2.  True need for clean-up in FY-08?  What was the Navy's sustained plan to clean Hunter's Point?  Why is it $38M
in FY-08?  (Concern that OMB or OSD are not allowing the Navy to move faster) Since 2003, the Navy has spent
more than  in cleanup at Hunters Point as we sought to accelerate cleanup using available land sale revenue. 
As we have nearly depleted the land sale revenue, we have scaled back to a more customary level of funding at HP. 
Given current budgetary constraints, the Navy will support the legal requirements of  and strive to continue to
accelerate.


3.  How much has the Navy received in LSR? 
The Navy has received $1,126M in prior BRAC LSR and has been using to finance, in part or in whole, the BRAC
program each fiscal year since FY03.


4.  How much has the Navy obligated in LSR?
Provided below is an enumeration of the financial obligations for the $1,126M in LSR. There is an execution plan
for the remaining unobligated $472.6M and we are obligating funds on an ongoing basis to fund the Navy Prior-
BRAC program nationwide.


Fiscal Year     Authority       Obligations/Commitments Percentage
FY 05 and Prior $281.4M $281.4M 100%
FY 06                   $314.1M $307.1M 97.8%
FY 07                   $342.4M $64.9M  19.0%
FY 08                   $178.8M 0               0
FY 09                   $9.3M           0               0
Totals          $1,126M 653.4           58.0%


5.  Does any of the $60M received by DoD in the HJRes 20 go towards Hunter's Point?
No. OSD has apportioned the $61M to support efforts at Fort Ord and Fort McClellan.


6.  What is the Navy's baseline budget for Hunter's Point? 
The Navy has spent close to  at Hunters Point.  With planned in FY07 and a FY08+ cost to complete
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of due to the recent recognition of low level radioactive waste, and overall affordability, the Navy is
considering alternative approaches to reduce costs and speed up cleanup and disposal.  Accordingly, a baseline
budget for HP is not available.
 


----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Thursday, March 01, 2007 7:42
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Schulman, Andrew LCDR
OLA, LA-6; Schregardus, Donald R. SES DASN (Environment) Pentagon, , BF986; Mach, Richard G CIV OASN
(I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Kesler, Kimberly SES OASN (I&E) BRAC PMO;
Nees, Dale M CAPT OASN FM&C FMBE; Latrash, Frederick CDR OASN(FM&C) FMBE; St Andre, Lisa M.
CIV
Subject: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point Cleanup
Costs


Laura,


Could use your assistance in gathering the information requested by Rep. Pelosi's office.


Asked for the following 6 questions:
1.  Complete cost to clean-up each of the 6 parcels of land (cost for each parcel).
2.  True need for clean-up in FY-08?  What was the Navy's sustained plan to clean Hunter's Point?  Why is it $38M
in FY-08?  (Concern that OMB or OSD are not allowing the Navy to move faster) 3.  How much has the Navy
received in LSR?
4.  How much has the Navy obligated in LSR?
5.  Does any of the $60M received by DoD in the HJRes 20 go towards Hunter's Point?
6.  What is the Navy's baseline budget for Hunter's Point? 


Can we turn this request around quickly?  Can you send me a copy of the brief, I don't have the electrons?


Appreciate your help.


v/r,
Rob


CDR Rob Tye, CEC, USN
Appropriations Liaison/Family Housing Budget Analyst Office of the Assistant Secretary of the Navy (FM&C)
1000 Navy Pentagon, Room 4C355 Washington D.C. 20350-1100


Office Phone:  703-692-1986
Office Fax:  703-692-7345
Cell Phone:  
E-Mail:  robert.tye@navy mil
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From: Pearce, Ralph E CIV NAVFAC SW
To: Forman, Keith S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW; Koppel, Sarah A CIV


NAVFAC SW; Jensen, Dane C CIV NAVFAC SW; Walden, Mark L CIV NAVFAC SW; Knight, Darren CTR OASN
(I&E) BRAC PMO West


Cc: Lowman, Laurie L CIV SEA 04 04N; Slack, Matthew L CIV SEA 04 04N; bill.dougherty@tteci.com; Ryan
Ahlersmeyer (ryan.ahlersmeyer@tteci.com)


Subject: Hunters Point 49ers Proposal - Stadium Siting
Date: Monday, April 9, 2007 12:41:29 PM


HPS RPMs,


Based on discussions with the City of SF the Navy is going to provide its best location for the proposed 49er's
stadium.  The Navy's propose stadium footprint must be forwarded to the City by April 19th.  The City will then
review by the end of April and hopefully concur.  This will allow more detailed planning to continue for the planned
May 2009 transfer date.  The Navy's proposal should be based on minimizing remedial costs and also needs to
consider several other parameters.  As no one RPM has access to all the information and it is important to receive
input from each.


Stadium Siting Parameters:


27 acre area (a 1190 by 990 foot square including a 5-acre construction laydown area)


Field on North/South access (+/- 20 degrees) ; NFL stadium design requirement related to sun


Not situated on "trust" lands (A full trust lands map has been transmitted to TtEMi already and will be overlaid with
the existing data map)


Preferable no monitoring wells (or similar) within the 27 acres.  No wells on field, may be possible to site some
wells in peripheral area if necessary.


TtEMi already has prepared an initial summary map which is hanging on the wall (does not yet incorporate the trust
lands).  This week RASO will work with TtECi to sort out stadium position and issues as they relate to rad.  I do not
think it will matter too much as the core streets will need to be cleared in any event (but may be able to avoid some
impacted areas/buildings).  The access corridors (Crisp Avenue, Spear, Fischer, and Robinson as well as the
building 813/819 area) will also need to be cleared in the first phase.  Another significant factor, perhaps the most
significant in the siting, will be to reduce the amount and location of monitoring wells likely to be associated with
ground water plume remediations.  Mark Walden will be the primary factor in this.  Another consideration will be
CAP areas (input on cost factors) but not likely a primary siting issue since remedial options should be available that
result in no monitoring wells remaining; please let me know if that is not the case.


Melanie is working with TtEMi to get an updated map soon that shows trust lands as well.  Please get that copy and
mark it up as appropriate and be ready to discuss this coming Monday (April 16) at 11:00.


Thanks and please see me with any questions.
Ralph
(619)532-0912 office
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From: Pearce, Ralph E CIV NAVFAC SW
To: Kito, Melanie R CIV NAVFAC SW
Cc: Hall, Steve; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Lowman, Laurie L CIV SEA 04 04N
Subject: Hunters Point Early Transfer Schedule
Date: Tuesday, October 30, 2007 7:36:07 AM


Melanie,


I talked with Beth again this morning to further sort what real estate/transfer documents are required after the last
signed rad clearance letter (FSS approval) is obtained.  This is my current understanding:


        FOST/FOSET [last signed radiological free release letter obtained; Also other feeder documents completed,
e.g. LUC]


        6 weeks for Governor's office to review and sign


        4 weeks to complete and sign black book (Authorizes Navy transfer of land, can be started before)


        Transfer


Therefore I recommend that the approval letters for the last free release site be tied/linked into the FOST/FOSET
signature date and that that date occur about 2.5-3 months in advance of the last drop dead property transfer date
(November 2009 for parcel 49 and May 2010 for parcel B).


Ralph
(619)532-0912 office


cell


{Laurie,  we are trying to finalize the schedule and are trying to back into the survey dates for the final parcel B
surveys so as to minimize the required overlap between the B final status surveys and the parcel 49 survey dates we
have already discussed.}
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From: Pearce, Ralph E CIV NAVFAC SW
To: Ripperda.Mark@epamail.epa.gov; TLanphar@dtsc.ca.gov; ersimon@waterboards.ca.gov;


kbrasaemle@techlawinc.com; sheila.roebuck@lennar.com; JLTURNROSS@mactec.com;
dcshipman@treadwellrollo.com; sreinis@treadwellrollo.com; amy brownell@dph.sf.ca.us; Vandana Kohli
(Vandana.Kohli@cdph.ca.gov); Penny Leinwander (Penny.Leinwander@cdph.ca.gov)


Cc: Lowman, Laurie L CIV SEA 04 04N; Slack, Matthew L CIV SEA 04 04N; Owens, Patrick A CIV SEA 04 04N; Kito,
Melanie R CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Larson, Elizabeth A CIV OASN
(I&E) BRAC PMO West; Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV OASN
(I&E) BRAC PMO West; steve.hall@ttemi.com; bill.dougherty@tteci.com; McFadden, Patricia A CIV OASN (I&E)
BRAC PMO West; Mentink, Michael L CIV OASN (I&E) BRAC PMO West; Asuncion, Melecio S Civ OASN(I&E) BRAC
PMO West; Delong, Douglas E CIV OASN (I&E) BRAC PMO West; Walden, Mark L CIV NAVFAC SW


Subject: Hunters Point Shipyard - Addition of Radiological Impacted Building
Date: Thursday, February 7, 2008 8:56:22 AM


All,


This is to inform you that the Navy is radiologically impacting an additional building at Hunters Point Shipyard. 
Building 439 is impacted due to the actions of a former tenant (metallurgical laboratory) that had leased the corner
area of the building (with separate exterior access).  This building area will be radiologically investigated,
remediated as necessary, and proposed for free release during the same investigation period as the other Parcel 49
radiologically impacted buildings.


Please give me a call at (619) 532-0912 with any questions or Laurie Lowman at (757) 887-4692.


Ralph E. Pearce, P.E.
(619)532-0912 office
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From: McFadden, Patricia A CIV OASN (I&E) BRAC PMO West
To: "Marta Bayol"
Cc: Alex Andrade; ashur.yoseph@sfdpw.org; bill.dougherty@tteci.com; Larson, Elizabeth A CIV OASN (I&E) BRAC


PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Asuncion, Melecio S Civ OASN(I&E) BRAC PMO
West; Nicole.Franklin@sfgov.org


Subject: RE: Bldg. 606 Utilities
Date: Thursday, December 20, 2007 4:26:18 PM


Has PG&E received enough information to start up their design again?  They have told us they are stopped until
they get the information from the SFRA.


Please confirm.
Thank you,
Patricia


-----Original Message-----
From: Marta Bayol [mailto:Marta.Bayol@sfgov.org]
Sent: Thursday, December 20, 2007 11:45
To: McFadden, Patricia A CIV OASN (I&E) BRAC PMO West
Cc: Alex Andrade; ashur.yoseph@sfdpw.org; bill.dougherty@tteci.com; Larson, Elizabeth A CIV OASN (I&E)
BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Asuncion, Melecio S Civ OASN(I&E)
BRAC PMO West; Nicole.Franklin@sfgov.org
Subject: Bldg. 606 Utilities


Hello -


Yesterday I met with SFPD (Planning Division) and contacted Wilfred during the meeting to address his load
questions.  SFPD confirmed with DPW's
engineer that the primary service to Bldg. 606 is 4,000 amps.    I've
e-mailed Ashur Yoseph to get a copy of the form pertaining to load requirements and will pass that along to SFPD
when received.


Marta


*************************************
Marta A. Bayol
Senior Real Property Officer
Real Estate Division
City & County of San Francisco
(415) 554-9865
Fax (415) 552-9216
E-mail: marta.bayol@sfgov.org


                                                                          
             "McFadden,                                                   
             Patricia A CIV                                               
             OASN (I&E) BRAC                                            To
             PMO West"                 <Nicole.Franklin@sfgov.org>,       
             <patricia.a.mcfad         "Forman, Keith S CIV OASN (I&E)    
             den@navy mil>             BRAC PMO West"                     
                                       <keith.s.forman@navy mil>          
             12/19/2007 08:42                                           cc
             AM                        <marta.bayol@sfgov.org>,           
                                       <bill.dougherty@tteci.com>,        







                                       "Asuncion, Melecio S Civ OASN(I&E) 
                                       BRAC PMO West"                     
                                       <melecio.asuncion@navy.mil>,       
                                       "Larson, Elizabeth A CIV OASN (I&E)
                                       BRAC PMO West"                     
                                       <elizabeth.larson@navy mil>,       
                                       <ashur.yoseph@sfdpw.org>, "Alex    
                                       Andrade" <Alex.Andrade@sfgov.org>  
                                                                   Subject
                                       RE: Invitation: Conference call    
                                       about HPSY issues on Tuesday,      
                                       December 18, 9:00 AM (Dec 18 09:00 
                                       AM PST)                            
                                                                          
                                                                          
                                                                          
                                                                          
                                                                          
                                                                          


 There is no reason that SFRA should not be able to provide this load information to PG&E this week.  If it is not
provided, the SFRA is directly delaying the cleanup of Parcel 49.  The Task Force knew what PG&E wanted so they
should assist with this so it can be done this week.


Please provide a status on this as soon as possible.


Thank you,
Patricia


-----Original Message-----
From: Albovias, Wilfred [mailto:WFA2@pge.com]
Sent: Tuesday, December 18, 2007 14:55
To: Asuncion, Melecio S Civ OASN(I&E) BRAC PMO West
Cc: marta.bayol@sfgov.org; McFadden, Patricia A CIV OASN (I&E) BRAC PMO West; bill.dougherty@tteci.com
Subject: RE: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00 AM
PST)


Marta,


Per our phone conversation, until PG&E receives the correct load information for the SFPD SWAT aka building
606, we cannot complete the estimate.  We need to correctly size the faculties, protection, etc.


-Wilfred


-----Original Message-----
From: Asuncion, Melecio S Civ OASN(I&E) BRAC PMO West [mailto melecio.asuncion@navy.mil]
Sent: Tuesday, December 18, 2007 8:46 AM
To: Albovias, Wilfred
Cc: marta.bayol@sfgov.org; McFadden, Patricia A CIV OASN (I&E) BRAC PMO West; bill.dougherty@tteci.com
Subject: FW: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00
AM PST)







Wilfred,


E-mail below from Marta has the load info from SFPD Bldg-606.


I also spoke with Bill from Tetratech and he said that the service to
Bldg-439 does not need to be restored.  They'll submit a separate application if there is a need in the future.


Mel


-----Original Message-----
From: Marta Bayol [mailto:Marta.Bayol@sfgov.org]
Sent: Tuesday, December 18, 2007 8:26
To:  McFadden, Patricia A CIV OASN (I&E) BRAC PMO West
Cc: Asuncion, Melecio S Civ OASN(I&E) BRAC PMO West
Subject: RE: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00 AM
PST)


Hello Patricia,


Below is the information that I received from SFPD.  I can't locate Will's e-mail address.  Would you mind sending
it to me or forwarding this e-mail to him?


The current service is  4000Amp. The building is drawing approximately half of it's rated service.
In order to supply the building (entire) with a generator we would need one with a 1200kw rating.


Thank you,
Marta


*************************************
Marta A. Bayol
Senior Real Property Officer
Real Estate Division
City & County of San Francisco
(415) 554-9865
Fax (415) 552-9216
E-mail: marta.bayol@sfgov.org


             "Patricia


             McFadden"


             


                             "Marta Bayol"


                                       <Marta.Bayol@sfgov.org>


             12/17/2007 07:12
cc
             PM                        <melecio.asuncion@navy mil>


(b) (6)


(b) (6)







Subject
                                       RE: Invitation: Conference call


             Please respond to         about HPSY issues on Tuesday,


                      December 18, 9:00 AM (Dec 18
09:00
                             AM PST)


Marta:


Please send them to me, Will Albovius of PG&E and Mel Asuncion of my office.


Thanks,
Patricia


-----Original Message-----
From: Marta Bayol [mailto:Marta.Bayol@sfgov.org]
Sent: Monday, December 17, 2007 2:58 PM
To: McFadden, Patricia A CIV OASN (I&E) BRAC PMO West
Cc: Alex Andrade; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; 
Natasha Jones; Nicole Franklin
Subject: RE: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00 AM
PST)


Patricia,


I received the information regarding the loads for Bldg. 606 from SFPD.
Do you want me to send them directly to you?


Thanks,
Marta


*************************************
Marta A. Bayol
Senior Real Property Officer
Real Estate Division


(b) (6)


(b) (6)


(b) (6)







City & County of San Francisco
(415) 554-9865
Fax (415) 552-9216
E-mail: marta.bayol@sfgov.org












From: Jensen, Dane C CIV NAVFAC SW
To: "Hall, Steve"; Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West
Cc: Kito, Melanie R CIV NAVFAC SW; Bill.Dougherty@tteci.com; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: Early Transfer Changes to get 49 Deed back to December
Date: Tuesday, April 22, 2008 10:16:30 AM


Hi Steve and Thomas,


As a possibility for schedule alignment, we could align the dates for SUPR submission for Area 19 with Areas 18
and 27.  Area 27 is a major concern though because of the utilities issues with PG&E.  They've been incredibly slow
in getting out there and finishing the 606 utilities rerouting and demolition of old gas lines.  As such H Street has not
started and we are a good 2-3 months behind schedule on that.  The dates may be put out there, but I think they may
be over aggressive and not as realistic.  These packages also rely on DPH accepting our SAP RTCs and SAP
Revision.


Just food for thought as we get the ETS updated.


-Dane


-----Original Message-----
From: Hall, Steve [mailto:steve hall@ttemi.com]
Sent: Monday, April 21, 2008 16:20
To: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West
Cc: Kito, Melanie R CIV NAVFAC SW; Jensen, Dane C CIV NAVFAC SW
Subject: Early Transfer Changes to get 49 Deed back to December


The deed date changed because the Radiological Unit Survey Package Report for Area 19 was changed from
November 2008 to January 2009. This affected the Radiological Close-Out Report, which affected the FOSET
which affected preparation of the CDR package.


We need the schedule for Area 19 RUSPR shortened.


Steve Hall, P.G.
Senior Project Manager
Tetra Tech EM inc.
1230 Columbia Street, Suite 1000
San Diego, CA  92101
Office: 619-321-6709
Cell:  713-829-5707
Fax:  619-525-7186


-----Original Message-----
From: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West [mailto:thomas.macchiarella@navy.mil]
Sent: Monday, April 21, 2008 3:18 PM
To: Hall, Steve
Cc: Kito, Melanie R CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: BCT agenda for April 22


 Thanks Steve.
The 49er ET schedule looks good.
I have a few comments that should be addressed before the BCT sees it
tomorrow.







1. The deed execution date needs to be moved back to November 2009.


2.  The CDR package can begin earlier.  We should only need a week or so
to put the parts together once they are approved at the local level (by
parts I mean the draft final ET docs that end on 6/8/09).  Also, there
isn't any note in the schedule regarding the EROA, that's fine for now.
We'll figure out where to put it later.


3.  Just so you all know, it appears to me that the FOSL/LIFOC schedules
are a mix of two different strategies.  I'm not worried about fixing
them at this time.  I think more discussion is needed internally.


4.  I envision that we might insert an escrow process, at a later date.


5.  In the near future we'll probably be able to adjust the start of the
ETCA process sooner than is shown.  It's fine for now.


6.  On the first page, the FFA amendment has totally wrong dates.  I'm
not sure if it's just a 2008 vs 2009 error or not.  But the FFA
amendment might as well mimic the AOC schedule.


Thanks,
Thomas M.


P.s. I ran out of time to check the NEPA schedule with Patrick.  It's
probably fine the way it is.  I'm not worried about it at this time.


-----Original Message-----
From: Hall, Steve [mailto:steve hall@ttemi.com]
Sent: Sunday, April 20, 2008 11:54
To: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West;


Cc: Kito, Melanie R CIV NAVFAC SW
Subject: RE: BCT agenda for April 22


I've put the updated HPS early transfer schedule on the TTEMI ftp site.
I've added the revisions for the draft final transfer documents only to
Parcel 49. Thomas, please review how I've done this and for which
documents. The schedul reflects finalizing the reports within 2 weeks
after the Governor signs the CDR package. If you agree with the changes,
I'll do similar to the Parcel B transfer documents.


I have to wait until I'm back in the office tomorrow before I can create
a pdf version of the document, as I can't do it with my laptop. The
Microsoft Project version is on the ftp site.


The ftp site and file are as below. You will need to enter the user name
and password to access the site. The password is changed every two
weeks.


ftp://ftp.ttemi.com


user name:  
password: 


file: HPS Draft Early Transfer Project Schedule 042008 mpp


(b) (4)
(b) (4)


(b) (6)







Steve












From: Kito, Melanie R CIV NAVFAC SW
To: Hall, Steve; Lowman, Laurie L CIV SEA 04 04N; Walden, Mark L CIV NAVFAC SW; Jensen, Dane C CIV NAVFAC


SW; Knight, Darren CTR OASN (I&E) BRAC PMO West; Koppel, Sarah A CIV NAVFAC SW; Bui, An H CIV OASN
(I&E) BRAC PMO West; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Klimek, Ann CIV OASN (I&E) BRAC
PMO West


Cc: Dougherty, Bill; Pearce, Ralph E CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Lorton,
Gregory A CIV NAVFAC SW


Subject: RE: Early Transfer Schedule pdf version
Date: Saturday, October 27, 2007 3:19:12 PM


Steve,


We definitely need to meet on Monday.  I have several suggestions below and we need to have all of the RPMs give
one last look at it before we send it to Doug.


1.  Parcel D-2 (Line 1753)
        According to this schedule, we will not execute the quitclaim deed until 10/15/10 (line item 1830).  Not good,
since we need to transfer this parcel by Nov. 2009.  This parcel should be very easy since everything is basically
done.  I don't understand why you have the No Action Rod starting at 2/2/2009.  I suggest having the starting date
on April 2008 (line item 1791).  Mark Walden - This means we need to get the SOW, GE and this negotiated in
February 2008 or before.  The budget already reflects this date.
        We also can start the FOST while the ROD is in the draft final stage (which should be around 10/2008).  The
current schedule shows the FOST starting at 6/2009.
        The Quitclaim Deed can get started during the reviewing and approving process of the legal descriptions
(which now shows 1/2010 but will change to 11/17/2008.


        With these changes, we may even have Parcel D-2 available before the Nov. 2009 timeframe.


2. Parcel 49 (Line 1831)


        According to this schedule the quitclaim deed will not be completed until 3/2/2010 (line 2193).  Not good, we
need this transfer date to be 11/2009.  We need to start the CDR earlier than 7/6/09 (line 2179), especially since this
is an early transfer of a NPL site which means we have added steps than just the governor approval.  We also need
to get approval from EPA which could add further complications.  We need to start the CDR process in Jan. 2009 or
earlier. 
       
        Beth and An - Do we really need a FOSL and LIFOC (line items 2107/2124)?  The transfer documents are
stacking up and creating the delay.  I am not quite sure what can be done concurrently, but we will need to make
some decisions on concurrent documents or no documents at all.  Or we need to cut down the 45 day periods to 30
day Navy/City negotiations (line items 2172-2144).  We also need to discuss budget.  If we need to start the FOSL
and ETCA in 4/2008, we must have the scope and GE done and awarded by Feb. 2008.  Are you guys coordinating
this effort?


3.  Parcel B (LI 446)
        Although the master schedule shows the quitclaim deed to be completed by 5/18/10 (LI 1451), it does not show
the EPA approval on a NPL site for the CDR.  We will need to start the CDR a couple of months earlier (from
6/29/09 to 5/01/09) (LI 1437).
        Sarah - How is the Mercury Removal action coming along? (LI671) Navy review is scheduled for 3/3/08, but
we need to have the contract done by January 2008, which means hopefully the scope and GE done within the
month.  Let me know if you need assistance on this on.  We can discuss on Monday.


Let me know if you have any questions, I will set up a meeting for sometime on Monday afternoon to meet on this.


Melanie
       







-----Original Message-----
From: Hall, Steve [mailto:steve hall@ttemi.com]
Sent: Friday, October 26, 2007 16:19
To: Lowman, Laurie L CIV SEA 04 04N; Walden, Mark L CIV NAVFAC SW; Jensen, Dane C CIV NAVFAC
SW; Knight, Darren CTR OASN (I&E) BRAC PMO West; Koppel, Sarah A CIV NAVFAC SW; Bui, An H CIV
OASN (I&E) BRAC PMO West; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Klimek, Ann CIV
OASN (I&E) BRAC PMO West
Cc: Dougherty, Bill; Pearce, Ralph E CIV NAVFAC SW; Kito, Melanie R CIV NAVFAC SW; Forman, Keith S
CIV OASN (I&E) BRAC PMO West
Subject: Early Transfer Schedule pdf version


Attached is the draft pdf version. Also, I don’t have the filters for the parcels or programs yet on the Microsoft
Project version. Everyone, please review the schedule and then we need to meet early next week to go over what
additional changes are needed. The attached version is 81 pages and best printed on legal paper.


I’m deleting the Project version from the ftp site.


Steve Hall, P.G.
Senior Project Manager
Tetra Tech EM inc.
1230 Columbia Street, Suite 1000
San Diego, CA  92101
Office: 619-321-6709
Cell:  
Fax:  619-525-7186


________________________________


From: Hall, Steve
Sent: Friday, October 26, 2007 7:46 AM
To: Lowman, Laurie L CIV SEA 04 04N
Cc: Dougherty, Bill; ralph.pearce@navy.mil; Kito, Melanie R CIV NAVFAC SW; Keith Forman
Subject: RE: Early Transfer Schedule


I've posted the lastest Microsoft Project file on the EMI ftp site. I can't provide a latest pdf until I get back in the
office in San Diego (hopefully by 3 today).


I still need to proof the schedule for the FFA items and update for the latest documents that have been issued, and
for the schedule extensions agreed to this week. I don't have the detail in the Parcel 49 rad work (or other parcels)
that I put in Parcel B. The parcel Ca nd E schedules are only place holders. I've forced some itemsas we talked
about, although the transfer documents of most parcels are going to require greater revision (forced changes) with
tighter schedules to meet the early transfer deadlines. I need input from the realty team to make sure transfer
document changes can be done. I believe what is currently in this version will allow Laurie and Bill to identify
changes and additions needed in the rad work for 49 and the other parcels.


Steve


(b) (6)
















From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
To: Tye, Robert W CDR OASN(FM&C) FMB; Kesler, Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura S CIV


OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN (I&E);


VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN
(I&E) BRAC PMO West


Subject: RE: Hunters Pt
Date: Wednesday, May 2, 2007 10:04:23 AM


No, recent review of our requirements and briefs on the overall BRAC program
changes the FY08 numbers.  Hunters Point is now  vice 
R/
Doug


-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Tuesday, May 01, 2007 16:07
To: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler, Kimberly SES
OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron
A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT
OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


Doug,


Our J-book has  in FY-08.  Did we have a profile from there?


Rob


-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Tuesday, May 01, 2007 14:19
To: Tye, Robert W CDR OASN(FM&C) FMB; Kesler, Kimberly SES OASN (I&E) BRAC
PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron
A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT
OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


Rob:
Our funding profile is  in FY08, in FY09 and  in subsequent
years subject to appropriation.
R/
Doug 


-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Tuesday, May 01, 2007 10:11
To: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler, Kimberly SES
OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron
A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT
OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


(b) (5) (b) (5)


(b) (5)


(b) (5) (b) (5) (b) (5)







Doug,


Thanks for the answer.  Before I could get it sent, Walter asked for the
funding profile before acceleration.  Is that available to provide?


v/r,
Rob


-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Tuesday, May 01, 2007 12:01
To: Kesler, Kimberly SES OASN (I&E) BRAC PMO; Tye, Robert W CDR OASN(FM&C)
FMB; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron
A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT
OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


Rob:
The acceleration cost is  total.  That encompasses working 6 days a
week to meet the 2009 schedule and utilizing more aggressive and faster
treatment technologies.  Roughly  would be the additional manpower with


 toward treatment technologies.
R/
Doug


-----Original Message-----
From: Kesler, Kimberly SES OASN (I&E) BRAC PMO
Sent: Tuesday, May 01, 2007 7:34
To: Tye, Robert W CDR OASN(FM&C) FMB; Duchnak, Laura S CIV OASN (I&E) BRAC
PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron
A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT
OASN (I&E) BRAC PMO; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Lee,
Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


Got it.  (Laura out this week) 


-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Tuesday, May 01, 2007 6:59 AM
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron
A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT
OASN (I&E) BRAC PMO; Kesler, Kimberly SES OASN (I&E) BRAC PMO
Subject: FW: Hunters Pt


Laura,


Do you mind answering Walter's question below?


v/r,
Rob


-----Original Message-----
From: Hearne, Walter [mailto:Walter.Hearne@mail house.gov]


(b) (5)


(b) (5)
(b) (5)







Sent: Monday, April 30, 2007 20:22
To: Tye, Robert W CDR OASN(FM&C) FMB
Subject: Hunters Pt


Rob
-A follow up question on Hunters Point. I understand the funding profile
that you've given me to do the stadium parcels. The follow up question is,
what is the difference in total cost between this profile and the Navy's
previous program? I think Arny mentioned before that there was an
acceleration cost involved, so I need to know what that difference is.


W. Walter Hearne
House Appropriations Committee
Subcommittee on Military Construction
     and Veterans Affairs
202-225-3047












From: Kesler, Kimberly SES OASN (I&E) BRAC PMO
To: Tye, Robert W CDR OASN(FM&C) FMB; Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Gilkey,


Douglas E CIV OASN (I&E) BRAC PMO West; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN


(I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West; Benson, Steven W CIV ASSTSECNAV FMC
WASHINGTON DC, OASN (FMB)


Subject: RE: Hunters Pt
Date: Wednesday, May 2, 2007 7:49:47 AM


Rob,  You are correct.  Please let us know if you need more...  kk


-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Wednesday, May 02, 2007 4:45 AM
To: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Gilkey, Douglas E CIV OASN (I&E)
BRAC PMO West; Kesler, Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC
PMO West
Cc: Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT
OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West; Benson, Steven W CIV
ASSTSECNAV FMC WASHINGTON DC, OASN (FMB)
Subject: RE: Hunters Pt


Mr. Arny,


For my discussion with Walter, we would be pushing funds to the right regardless of the acceleration issue.  It is a
LSR/appropriation issue aside from the stadium deal.


v/r,
Rob


-----Original Message-----
From: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E)
Sent: Wednesday, May 02, 2007 7:33
To: Tye, Robert W CDR OASN(FM&C) FMB; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler,
Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT
OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: Re: Hunters Pt


Rob,


We've "corrected" that number in light of our need to push funding to the right. It's now  for 08 and  for
09 to cover our "must funds."


This is in case you need an answer before you get it from an expert!


Wayne Arny


-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
To: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler, Kimberly SES OASN (I&E) BRAC PMO;
Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
CC: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K
CIV OASN (I&E) BRAC PMO West
Sent: Tue May 01 19:06:57 2007


(b) (5) (b) (5)







Subject: RE: Hunters Pt


Doug,


Our J-book has  in FY-08.  Did we have a profile from there?


Rob


-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Tuesday, May 01, 2007 14:19
To: Tye, Robert W CDR OASN(FM&C) FMB; Kesler, Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura
S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K
CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


Rob:
Our funding profile is  in FY08, in FY09 and  in subsequent years subject to appropriation.
R/
Doug 


-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Tuesday, May 01, 2007 10:11
To: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler, Kimberly SES OASN (I&E) BRAC PMO;
Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K
CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


Doug,


Thanks for the answer.  Before I could get it sent, Walter asked for the funding profile before acceleration.  Is that
available to provide?


v/r,
Rob


-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Tuesday, May 01, 2007 12:01
To: Kesler, Kimberly SES OASN (I&E) BRAC PMO; Tye, Robert W CDR OASN(FM&C) FMB; Duchnak, Laura
S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K
CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


Rob:
The acceleration cost is total.  That encompasses working 6 days a week to meet the 2009 schedule and
utilizing more aggressive and faster treatment technologies.  Roughly would be the additional manpower
with toward treatment technologies.
R/
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Doug


-----Original Message-----
From: Kesler, Kimberly SES OASN (I&E) BRAC PMO
Sent: Tuesday, May 01, 2007 7:34
To: Tye, Robert W CDR OASN(FM&C) FMB; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Gilkey,
Douglas E CIV OASN (I&E) BRAC PMO West; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt


Got it.  (Laura out this week) 


-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Tuesday, May 01, 2007 6:59 AM
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Kesler,
Kimberly SES OASN (I&E) BRAC PMO
Subject: FW: Hunters Pt


Laura,


Do you mind answering Walter's question below?


v/r,
Rob


-----Original Message-----
From: Hearne, Walter [mailto:Walter.Hearne@mail house.gov]
Sent: Monday, April 30, 2007 20:22
To: Tye, Robert W CDR OASN(FM&C) FMB
Subject: Hunters Pt


Rob
-A follow up question on Hunters Point. I understand the funding profile that you've given me to do the stadium
parcels. The follow up question is, what is the difference in total cost between this profile and the Navy's previous
program? I think Arny mentioned before that there was an acceleration cost involved, so I need to know what that
difference is.


W. Walter Hearne
House Appropriations Committee
Subcommittee on Military Construction
     and Veterans Affairs
202-225-3047












From: McFadden, Patricia A CIV OASN (I&E) BRAC PMO West
To: Nicole.Franklin@sfgov.org; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Cc: marta.bayol@sfgov.org; bill.dougherty@tteci.com; Asuncion, Melecio S Civ OASN(I&E) BRAC PMO West; Larson,


Elizabeth A CIV OASN (I&E) BRAC PMO West; "ashur.yoseph@sfdpw.org"; "Alex Andrade"
Subject: RE: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00 AM PST)
Date: Wednesday, December 19, 2007 8:42:52 AM


 There is no reason that SFRA should not be able to provide this load information to PG&E this week.  If it is not
provided, the SFRA is directly delaying the cleanup of Parcel 49.  The Task Force knew what PG&E wanted so they
should assist with this so it can be done this week.


Please provide a status on this as soon as possible.


Thank you,
Patricia


-----Original Message-----
From: Albovias, Wilfred [mailto:WFA2@pge.com]
Sent: Tuesday, December 18, 2007 14:55
To: Asuncion, Melecio S Civ OASN(I&E) BRAC PMO West
Cc: marta.bayol@sfgov.org; McFadden, Patricia A CIV OASN (I&E) BRAC PMO West; bill.dougherty@tteci.com
Subject: RE: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00 AM
PST)


Marta,


Per our phone conversation, until PG&E receives the correct load information for the SFPD SWAT aka building
606, we cannot complete the estimate.  We need to correctly size the faculties, protection, etc.


-Wilfred


-----Original Message-----
From: Asuncion, Melecio S Civ OASN(I&E) BRAC PMO West [mailto melecio.asuncion@navy.mil]
Sent: Tuesday, December 18, 2007 8:46 AM
To: Albovias, Wilfred
Cc: marta.bayol@sfgov.org; McFadden, Patricia A CIV OASN (I&E) BRAC PMO West; bill.dougherty@tteci.com
Subject: FW: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00
AM PST)


Wilfred,


E-mail below from Marta has the load info from SFPD Bldg-606. 


I also spoke with Bill from Tetratech and he said that the service to
Bldg-439 does not need to be restored.  They'll submit a separate application if there is a need in the future.


Mel


-----Original Message-----
From: Marta Bayol [mailto:Marta.Bayol@sfgov.org]
Sent: Tuesday, December 18, 2007 8:26
To:  McFadden, Patricia A CIV OASN (I&E) BRAC PMO West(b) (6)







Cc: Asuncion, Melecio S Civ OASN(I&E) BRAC PMO West
Subject: RE: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00 AM
PST)


Hello Patricia,


Below is the information that I received from SFPD.  I can't locate Will's e-mail address.  Would you mind sending
it to me or forwarding this e-mail to him?


The current service is  4000Amp. The building is drawing approximately half of it's rated service.
In order to supply the building (entire) with a generator we would need one with a 1200kw rating.


Thank you,
Marta


*************************************
Marta A. Bayol
Senior Real Property Officer
Real Estate Division
City & County of San Francisco
(415) 554-9865
Fax (415) 552-9216
E-mail: marta.bayol@sfgov.org


             "Patricia


             McFadden"


             <


                             "Marta Bayol"


                                       <Marta.Bayol@sfgov.org>


             12/17/2007 07:12
cc
             PM                        <melecio.asuncion@navy mil>


Subject
                                       RE: Invitation: Conference call


             Please respond to         about HPSY issues on Tuesday,


                      December 18, 9:00 AM (Dec 18
09:00 
                             AM PST)


(b) (6)


(b) (6)


(b) (6)







Marta:


Please send them to me, Will Albovius of PG&E and Mel Asuncion of my office.


Thanks,
Patricia


-----Original Message-----
From: Marta Bayol [mailto:Marta.Bayol@sfgov.org]
Sent: Monday, December 17, 2007 2:58 PM
To: McFadden, Patricia A CIV OASN (I&E) BRAC PMO West
Cc: Alex Andrade; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; 
Natasha Jones; Nicole Franklin
Subject: RE: Invitation: Conference call about HPSY issues on Tuesday, December 18, 9:00 AM (Dec 18 09:00 AM
PST)


Patricia,


I received the information regarding the loads for Bldg. 606 from SFPD.
Do you want me to send them directly to you?


Thanks,
Marta


*************************************
Marta A. Bayol
Senior Real Property Officer
Real Estate Division
City & County of San Francisco
(415) 554-9865
Fax (415) 552-9216
E-mail: marta.bayol@sfgov.org


(b) (6)












From: Amy Brownell
To: Forman, Keith S CIV OASN (I&E) BRAC PMO West
Cc: Kito, Melanie R CIV NAVFAC SW
Subject: RE: Please do not call it Parcel 49 in formal documents
Date: Thursday, May 8, 2008 12:42:13 PM


Hi Keith and Melanie:


I imagine you feel annoyed with this request  (I did too) seeing as we've
been talking about the Stadium proposal and calling it Parcel 49 for over a
year.  I believe the request stems from not wanting to have the big picture
redevelopment schemes for all of Candlestick and Hunters Point Shipyard
appear to be dependent on the 49ers.  The City and congressional reps have
made it clear that all this work that everyone is putting into these
projects will proceed whether the 49ers stay or leave.  Remember
Congressional Reps have to be concerned with public perception.  Also I'm
sure they are thinking towards future and if 49ers leave the City - having
to deal with this artifact and continuing to explain it away.


Seeing as the request originated from one of the Congressional Reps and
they are the ones who were responsible for getting us an unprecedented
amount of money this year - I think it is a relatively minor change and if
it will make them happy we should do it.  I'd put this in the category of -
if this is the only request that they make in this process - then we will
be very lucky.


Call or email if questions and yes I will be fine being the messenger who
explains this at public meetings.


if you are not willing to change formal documents or you want further
explanations please have Doug call Michael.


thanks,
Amy Brownell, P.E.
San Francisco Health Department
1390 Market St., Suite 910
San Francisco, CA 94102
415-252-3967
fax 415-252-3964
amy.brownell@sfdph.org


                                                                          
             "Forman, Keith S                                             
             CIV OASN (I&E)                                               
             BRAC PMO West"                                             To
             <keith.s.forman@n         "Amy Brownell"                     
             avy.mil>                  <Amy.Brownell@sfdph.org>, "Kito,   
                                       Melanie R CIV NAVFAC SW"           
             05/07/2008 04:14          <melanie.kito@navy.mil>            
             PM                                                         cc
                                                                          
                                                                   Subject
                                       RE: Please do not call it Parcel 49
                                       in formal documents                



mailto:Amy.Brownell@sfdph.org

mailto:keith.s.forman@navy.mil

mailto:melanie.kito@navy.mil





                                                                          
                                                                          
                                                                          
                                                                          
                                                                          
                                                                          


Amy,
   Per Doug Gilkey, we will take this under advisement. You will have to
explain at various meetings why the City, et al is so sensitive on this
minutiae.


KF


-----Original Message-----
From: Amy Brownell [mailto:Amy.Brownell@sfdph.org]
Sent: Wednesday, May 07, 2008 9:51
To: Forman, Keith S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV
NAVFAC SW
Subject: Please do not call it Parcel 49 in formal documents


Hi Keith and Melanie:


I was just informed that the Mayor's Office and the Congressional
Representatives do NOT want the stadium parcel to be labelled as Parcel
49 in any formal documents.


Can you please label it D-3 or some other generic name.


I'll call to make sure you got this message


thanks,
Amy Brownell, P.E.
San Francisco Health Department
1390 Market St., Suite 910
San Francisco, CA 94102
415-252-3967
fax 415-252-3964
amy.brownell@sfdph.org



mailto:Amy.Brownell@sfdph.org






From: Kito, Melanie R CIV NAVFAC SW
To: Willrich, Vanessa C CTR OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West; Lansdale,


Lawrence L CIV OASN (I&E) BRAC PMO West
Subject: RE: QUESTIONS Re Hunters Point Shipyard
Date: Thursday, December 20, 2007 4:28:07 PM


 1) When does the navy believe it can transfer the land for the stadium to the city?


Real Response (RR):  Parcel 49 can be transferred by November 2009, Parcel B by May 2009.  These dates all rely
on the funding and environmental/transfer documents not having any delays from regulators, community etc.


Generic Response (GR):  The first sequence of early transfer will be late November 2009


2) How much more money needs to be spent to clean up the stadium parcel and stadium parking lots parcel?


RR: parcel 49 -  This includes everything from rad cleanup and disposal, GW treatability studies and
environmental/transfer documents.
Cannot respond to the stadium parking lot parcel (parcel E and D) since the cost of cleanup would change if the
reuse were shifted to be a parking lot instead of its current reuse of Industrial and Research and Development.


GR:   CTC for Parcel D is  (FY09-FY14)  Includes Parcel 49
        CTC for Parcel E is  (FY09-FY20)  Includes All of Parcel E
Stadium parcel is only a portion of Parcel D and the Stadium parking lot includes portion of Parcel D and E, but not
the shoreline (most contaminated and costly portion of the parcel).


3) How much more needs to be spent to clean up parcel B; how much needs to be spent on the rest of the shipyard
cleanup?


RR:  Parcel B This includes everything from rad cleanup and disposal, methane/mercury removal
actions and environmental/transfer documents.   This does not include the RD/RA and beyond.


GR:  CTC for parcel B is   Entire HPS CTC is  (remember, these numbers do not include
early transfer and do not include cleaning up to a new reuse of a parking lot)


4) How much longer does the Navy believe it will take to clean up the entire shipyard AND does the Navy believe
that enough funding be available?


RR:  If we averaged a budget of a year, we would clean up the last of the parcels by FY18.  (without any
early transfer)  Yes, we will have the funding.  (Parcel E/F by FY18, Parcel E-2 by FY 15, Parcel D by FY13, Parcel
B/C FY 12)


GR:  Budget requests cannot be guaranteed every year.  However, if the requested funding were provided every
year, HPS could be ready for transfer by 2018.  If the funding is not available, the transfer of the entire base would
extend past 2018.


Let me know if you need any other information or have any questions.


Melanie


(b) (5)


(b) (5)
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-----Original Message-----
From: Willrich, Vanessa C CTR OASN (I&E) BRAC PMO
Sent: Thursday, December 20, 2007 15:12
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW
Subject: FW: QUESTIONS Re Hunters Point Shipyard
Importance: High


Ma'am/Melanie,


Please see the enclosed questions from a reporter from the SF Chronicle. Melanie had to go home so if Laura
approves I can reply back to him with these soonest!


Thanks!


>______________________________________________
>From:  Ault, Melanie A  CIV OASN (I&E) BRAC PMO 
>Sent:  Thursday, December 20, 2007 15:09
>To:    Willrich, Vanessa C CTR OASN (I&E) BRAC PMO
>Subject:       FW: QUESTIONS Re Hunters Point Shipyard
>
>












From: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
To: Kesler, Kimberly SES OASN (I&E) BRAC PMO
Cc: Lansdale, Lawrence L CIV OASN (I&E) BRAC PMO West; Hellman, David H CAPT OASN (I&E) BRAC PMO; Gilkey,


Douglas E CIV OASN (I&E) BRAC PMO West; Mach, Richard G CIV OASN (I&E); Willrich, Vanessa C CTR OASN
(I&E) BRAC PMO; Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E)


Subject: RE: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter"s Point Cleanup Costs
Date: Monday, March 12, 2007 2:04:00 PM


The final composition on these Questions and Answers thanks to everyone!  Pls let me know if you are okay for me
to send to Rob.  Laura 


1.  Complete cost to clean-up each of the 6 parcels of land (cost for each parcel). 
Cost to complete estimates are tied to specific remediation sites at each base.  While we can calculate costs for each
parcel we do not release these numbers when an early transfer is considered, as those costs will need to be
negotiated.  The most recent Annual Report to Congress reflects the  cost to complete the HP program.


The recent 49ers proposal is anticipated to add approx. to the total cost to complete.  The that is
required to cleanup the stadium footprint includes the approx.  additional cost.  The reasons behind this are as
follows:


- The increase is the result of a) use of accelerated treatment technologies; and b) additional labor, lab and
equipment hours to meet the schedule. Aggressive treatment technologies for groundwater and PCBs would be
utilized in order to meet the 3-5 year schedule.  To strive to meet the goal of having the radiological contamination
removed, two removal teams would be required. This would increase laboratory time for sample testing and labor
hours for the additional team and soil handling.   


2.  True need for clean-up in FY-08?  What was the Navy's sustained plan to clean Hunter's Point?  Why is it $38M
in FY-08?  (Concern that OMB or OSD are not allowing the Navy to move faster) Since 2003, the Navy has spent
more than  in cleanup at Hunters Point as we sought to accelerate cleanup using available land sale revenue. 
As we have nearly depleted the land sale revenue, we have scaled back to a more customary level of funding at HP. 
Given current budgetary constraints, the Navy will support the legal requirements of and strive to continue to
accelerate.


3.  How much has the Navy received in LSR? 
The Navy has received $1,126M in prior BRAC LSR and has been using to finance, in part or in whole, the BRAC
program each fiscal year since FY03.


4.  How much has the Navy obligated in LSR?
Provided below is an enumeration of the financial obligations for the $1,126M in LSR. There is an execution plan
for the remaining unobligated $472.6M and we are obligating funds on an ongoing basis to fund the Navy Prior-
BRAC porgram nationwide.


Fiscal Year     Authority       Obligations/Commitments Percentage
FY 05 and Prior $281.4M $281.4M 100%
FY 06                   $314.1M $307.1M 97.8%
FY 07                   $342.4M $64.9M  19.0%
FY 08                   $178.8M 0               0
FY 09                   $9.3M           0               0
Totals          $1,126M 653.4           58.0%


5.  Does any of the $60M received by DoD in the HJRes 20 go towards Hunter's Point?
No. OSD has apportioned the $61M to support efforts at Fort Ord and Fort McClellan.


6.  What is the Navy's baseline budget for Hunter's Point? 
The Navy has spent close to $400M at Hunters Point.  With  planned in FY07 and a FY08+ cost to complete
of  due to the recent recognition of low level radioactive waste, and overall affordability, the Navy is
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considering alternative approaches to reduce costs and speed up cleanup and disposal.  Accordingly, a baseline
budget for HP is not available.
 


-----Original Message-----
From: Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E)
Sent: Sunday, March 04, 2007 13:59
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West; Hellman, David H CAPT OASN (I&E) BRAC PMO;
Mach, Richard G CIV OASN (I&E); Kesler, Kimberly SES OASN (I&E) BRAC PMO; Gilkey, Douglas E CIV
OASN (I&E) BRAC PMO West; Lansdale, Lawrence L CIV OASN (I&E) BRAC PMO West
Subject: FW: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point
Cleanup Costs


Tough questions.  Here's my stab.  High stakes poker here, so we need to make sure leadership is on board.
Rog


-----Original Message-----
From: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Sent: Friday, March 02, 2007 21:30
To: Hellman, David H CAPT OASN (I&E) BRAC PMO; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West;
Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Mach, Richard G CIV OASN (I&E)
Cc: Kesler, Kimberly SES OASN (I&E) BRAC PMO; Lansdale, Lawrence L CIV OASN (I&E) BRAC PMO West
Subject: FW: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point
Cleanup Costs


All, Here's an initial start on the answers to these questions.  In some cases, we didn't answer what they asked.  The
obligation data that Renee provided didn't seem to reflect all the LSR to date, so pls look how we tried to address it
and give me your thoughts.  I don't know if all the LSR we have kept track of can be found in any official database. 
Roger, hoping to hear a lot from you here to keep us safe and sound!  Laura


-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Thursday, March 01, 2007 13:17
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Subject: RE: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point
Cleanup Costs


Laura:
This is all Michael pushing through Pelosi.  Because he can't get a commitment from the 49ers, his new focus is that
Early Transfer is good for the Navy and City even if the 49ers don't come because it gets the property out of Navy
ownership and into development.  He's trying to show that his schedule is not much of an additional cost to the
Navy.  What gets lost is the planned schedule is much longer than he shows.


A start on the answers is attached.  Maybe we should delete all the 49ers reference since she didn't specifically ask
for that.
R/
Doug


----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Thursday, March 01, 2007 7:42
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN
(I&E); Normand, Roger L CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Schulman, Andrew LCDR
OLA, LA-6; Schregardus, Donald R. SES DASN (Environment) Pentagon, , BF986; Mach, Richard G CIV OASN
(I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Kesler, Kimberly SES OASN (I&E) BRAC PMO;







Nees, Dale M CAPT OASN FM&C FMBE; Latrash, Frederick CDR OASN(FM&C) FMBE; St Andre, Lisa M.
CIV
Subject: RFI from Scott Boule (Senior Appropriations Advisor to SPKR Nancy Pelosi) re Hunter's Point Cleanup
Costs


Laura,


Could use your assistance in gathering the information requested by Rep. Pelosi's office.


Asked for the following 6 questions:
1.  Complete cost to clean-up each of the 6 parcels of land (cost for each parcel).
2.  True need for clean-up in FY-08?  What was the Navy's sustained plan to clean Hunter's Point?  Why is it $38M
in FY-08?  (Concern that OMB or OSD are not allowing the Navy to move faster) 3.  How much has the Navy
received in LSR?
4.  How much has the Navy obligated in LSR?
5.  Does any of the $60M received by DoD in the HJRes 20 go towards Hunter's Point?
6.  What is the Navy's baseline budget for Hunter's Point? 


Can we turn this request around quickly?  Can you send me a copy of the brief, I don't have the electrons?


Appreciate your help.


v/r,
Rob


CDR Rob Tye, CEC, USN
Appropriations Liaison/Family Housing Budget Analyst Office of the Assistant Secretary of the Navy (FM&C)
1000 Navy Pentagon, Room 4C355 Washington D.C. 20350-1100


Office Phone:  703-692-1986
Office Fax:  703-692-7345
Cell Phone:  
E-Mail:  robert.tye@navy mil
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